
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/24/2004

ESTIMATE SUMMARY 11:22:38

CONTID: C13086         ESTIMATE NO: 0018 PROG 1999

PCN: 13086-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

NORTH DELTA PERCENT TIME:

PROJECT NO: NH 0501-043                   

NORTH DELTA

NAME OF ROAD: 050A

PROJECT COUNTIES: DELTA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 02/24/2004 DATE TIME STARTED 10/07/2002

556 STRUTHERS AVENUE DATE LET 08/22/2002 DATE WORK BEGAN 10/07/2002

 DATE AWARDED 08/26/2002 DATE TIME STOPPED 02/19/2004

 DATE CONTRACT EXECUTED 09/11/2002 DATE ACCEPTED 02/19/2004

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 10/07/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,343,761.48 PARTICIPATING $ $ 37,777.47

AWARD PROJECT AMT: 7,896,906.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-10,839.46

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -189.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.08

WORK DAYS

WORK DAYS

100.12%

-9,863.42

37,777.47

26,938.01

26,748.95

$

$

$

$

8,353,624.90

0.00

8,353,624.90

-0.01

8,353,624.89

-27,761.81

0.00

8,325,863.08

0.00

AMOUNT DUE 8,325,863.08 26,748.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 26,748.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

197.0 TIME ALLOW: 240

ORIG TIME ALLOW: 235
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PCN: 13086-BID    ESTIMATE RUN 02/24/2004

PROJECT: NH 0501-043                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

96,500.00000 96,500.001.000

0.00

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

51,000.00000 51,000.001.000

0.00

0015 REMOVAL OF STRUCTURE 2.000

0.000

202-00001  
 

2.000

EACH

5,100.00000 10,200.002.000

0.00

0020 *REMOVAL OF TREE 36.000

0.000

202-00010  
 

36.000

EACH

255.00000 9,180.0036.000

0.00

0025 *TREE TRIMMING DELETED 105 # ELAM 029 0.000

0.000

202-00011  
 

0.000

EACH

425.00000 0.000.000

0.00

0030 *REMOVAL OF PIPE 2,761.000

0.000

202-00035  
 

2,761.000

LF  

10.50000 28,990.502,761.000

0.00

0035 *REMOVAL OF DELINEATOR 6.000

0.000

202-00090  
 

6.000

EACH

7.00000 42.006.000

0.00

0040 REMOVAL OF CURB AND GUTTER 337.000

0.000

202-00203  
 

337.000

LF  

8.00000 2,696.00337.000

0.00

0045 *REMOVAL OF ASPHALT MAT 59,598.500

0.000

202-00220  
 

59,598.500

SY  

2.00000 119,197.0059,598.500

0.00

0050 *REMOVAL OF ASPHALT MAT (PLANING) 2,706.000

0.000

202-00240  
 

2,706.000

SY  

2.50000 6,765.002,706.000

0.00

0055 *REMOVAL OF PAVEMENT MARKING 8,364.300

0.000

202-00250  
 

8,364.300

SF  

3.00000 25,092.908,364.300

0.00



CONTID: C13086         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13086-BID    ESTIMATE RUN 02/24/2004

PROJECT: NH 0501-043                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

14.00000 14.001.000

0.00

0065 *REMOVAL OF GROUND SIGN 46.000

0.000

202-00810  
 

46.000

EACH

81.00000 3,726.0046.000

0.00

0070 *REMOVAL OF FENCE 32,925.000

59.000

202-01000  
 

32,984.000

LF  

0.70000 23,088.8032,984.000

41.30

0075 *REMOVAL OF GUARDRAIL TYPE 3 2,622.000

0.000

202-01130  
 

2,622.000

LF  

2.00000 5,244.002,622.000

0.00

0080 *REMOVAL OF END ANCHORAGE 22.000

0.000

202-01300  
 

22.000

EACH

166.00000 3,652.0022.000

0.00

0085 *PLUG CULVERT DELETED 105 # ELAM 029 0.000

0.000

202-04001  
 

0.000

EACH

180.00000 0.000.000

0.00

0090 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 109,983.000

-643.000

203-00060  
 

104,504.000

CY  

4.50000 492,030.00109,340.000

-2,893.50

0095 *MUCK EXCAVATION 2,231.800

0.000

203-00100  
 

2,231.800

CY  

13.00000 29,013.402,231.800

0.00

0100 PROOF ROLLING 25.000

0.000

203-01100  
 

25.000

HOUR

58.00000 1,450.0025.000

0.00

0105 BLADING 12.750

0.000

203-01500  
 

12.750

HOUR

73.00000 930.7512.750

0.00

0110 DOZING 26.000

0.000

203-01550  
 

26.000

HOUR

168.00000 4,368.0026.000

0.00
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PCN: 13086-BID    ESTIMATE RUN 02/24/2004

PROJECT: NH 0501-043                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *POTHOLING 112.500

0.000

203-01597  
 

112.500

HOUR

150.00000 16,875.00112.500

0.00

0120 *STRUCTURE EXCAVATION 3,069.770

0.000

206-00000  
 

3,069.770

CY  

14.50000 44,511.673,069.770

0.00

0125 *STRUCTURE BACKFILL (CLASS 1) 2,199.140

0.000

206-00100  
 

2,199.140

CY  

32.50000 71,472.052,199.140

0.00

0130 TOPSOIL 12,520.000

0.000

207-00205  
 

12,520.000

CY  

14.70000 184,044.0012,520.000

0.00

0135 EROSION LOG 1,907.000

0.000

208-00005  
 

1,907.000

LF  

5.00000 9,535.001,907.000

0.00

0140 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

14,000.00000 14,000.001.000

0.00

0145 DUST PALLIATIVE (MAGNESIUM CHLORIDE) DELETED 10 5 # 
ELAM 029

0.000

0.000

209-00600  
 

0.000

GAL 

0.60000 0.000.000

0.00

0150 *RESET MAILBOX STRUCTURE (TYPE 1) 27.000

0.000

210-00011  
 

27.000

EACH

205.00000 5,535.0027.000

0.00

0155 *RESET MAILBOX STRUCTURE (TYPE 2) 10.000

0.000

210-00012  
 

10.000

EACH

290.00000 2,900.0010.000

0.00

0160 *RESET MAILBOX STRUCTURE (TYPE 3) 7.000

0.000

210-00013  
 

7.000

EACH

560.00000 3,920.007.000

0.00

0165 *RESET WATER METER 2.000

0.000

210-00035  
 

2.000

EACH

1,130.00000 2,260.002.000

0.00
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PCN: 13086-BID    ESTIMATE RUN 02/24/2004

PROJECT: NH 0501-043                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET FIRE HYDRANT 3.000

0.000

210-00050  
 

3.000

EACH

1,550.00000 4,650.003.000

0.00

0175 *RESET GROUND SIGN 12.000

1.000

210-00810  
 

13.000

EACH

270.00000 3,510.0013.000

270.00

0180 *RESET FENCE 573.000

363.000

210-01000  
 

936.000

LF  

3.90000 3,650.40936.000

1,415.70

0185 *RESET GATE 2.000

2.000

210-01011  
 

4.000

EACH

136.00000 544.004.000

272.00

0190 ADJUST MANHOLE 30.000

-2.000

210-04010  
 

28.000

EACH

360.00000 10,080.0028.000

-720.00

0195 *MODIFY STRUCTURE 3.000

0.000

210-04025  
 

3.000

EACH

440.00000 1,320.003.000

0.00

0200 ADJUST VALVE BOX 4.000

0.000

210-04050  
 

4.000

EACH

130.00000 520.004.000

0.00

0205 *SEEDING (NATIVE) 23.000

0.000

212-00006  
 

23.000

ACRE

365.00000 8,395.0023.000

0.00

0210 *MULCHING (WEED FREE) 23.000

0.000

213-00003  
 

23.000

ACRE

940.00000 21,620.0023.000

0.00

0215 *MULCH TACKIFIER 3,556.000

0.000

213-00061  
 

3,556.000

LB  

1.50000 5,334.003,556.000

0.00

0220 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

2,750.00000 2,750.001.000

0.00



CONTID: C13086         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13086-BID    ESTIMATE RUN 02/24/2004

PROJECT: NH 0501-043                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MONITORING TECHNICIAN DELETED 105 # ELAM 029 0.000

0.000

250-00050  
 

0.000

HOUR

50.00000 0.000.000

0.00

0230 *HEALTH AND SAFETY OFFICER DELETED 105 # ELAM 0 29 0.000

0.000

250-00110  
 

0.000

HOUR

80.00000 0.000.000

0.00

0235 *AGGREGATE BASE COURSE (CLASS 1) 88,011.000

0.000

304-01005  
 

88,011.000

CY  

9.50000 836,104.5088,011.000

0.00

0235 MATERIAL ALLOWANCE AGGREGATE BASE COURSE, CLASS 1-DUBS
PIT

0.000

0.000CY  

5.00000 0.000.000

0.00

0240 *AGGREGATE BASE COURSE (CLASS 6) 20,755.000

0.000

304-06007  
 

20,755.000

CY  

13.00000 269,815.0020,755.000

0.00

0240 MATERIAL ALLOWANCE AGGREGATE BASE COURSE, CLASS 6-DUBS
PIT

-0.002

0.000CY  

6.45000 -0.01-0.002

0.00

0245 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 333.910

0.000

403-00720  
 

333.910

TON 

140.00000 46,747.40333.910

0.00

0250 *STONE MASTIC ASPHALT 26,664.390

0.000

403-09110  
 

26,664.390

TON 

20.50000 546,620.0026,664.390

0.00

0250 MATERIAL ALLOWANCE STONE MASTIC ASPHALT AGGREGATE 0.000

0.000TON 

8.00000 0.000.000

0.00

0255 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 58,884.880

0.000

403-34801  
 

58,884.880

TON 

18.00000 1,059,927.8458,884.880

0.00

0255 MATERIAL ALLOWANCE HBP SX100 AGGREGATE 0.000

0.000TON 

7.00000 0.000.000

0.00
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PCN: 13086-BID    ESTIMATE RUN 02/24/2004

PROJECT: NH 0501-043                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 1,786.900

-0.042

411-03345  
 

1,785.751

TON 

241.00000 430,632.781,786.858

-10.12

0265 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,277.598

0.042

411-03352  
 

2,271.597

TON 

184.00000 419,085.762,277.640

7.73

0270 EMULSIFIED ASPHALT (PRIME COAT) 19,477.000

0.000

411-10300  
 

19,477.000

GAL 

1.25000 24,346.2519,477.000

0.00

0275 *CONCRETE PAVEMENT (6 INCH) MCR, PROJECT ORDER #8 2,689.000

0.000

412-00600  
 

2,725.800

SY  

48.00000 129,072.002,689.000

0.00

0280 *GEOTEXTILE (DRAINAGE) (CLASS A) 862.100

0.000

420-00110  
 

862.100

SY  

1.80000 1,551.78862.100

0.00

0285 GEOTEXTILE (SEPARATOR) (CLASS A) 30,375.400

0.000

420-00130  
 

30,375.400

SY  

1.60000 48,600.6430,375.400

0.00

0290 RIPRAP (9 INCH) 127.300

0.000

506-00209  
 

127.300

CY  

102.00000 12,984.60127.300

0.00

0295 *RIPRAP (18 INCH) 451.000

0.000

506-00218  
 

451.000

CY  

71.00000 32,021.00451.000

0.00

0300 *WATERSTOP (6 INCH) 16.000

0.000

518-00106  
 

16.000

LF  

16.00000 256.0016.000

0.00

0305 *CONCRETE CLASS D (MISCELLANEOUS) 1.900

0.000

601-03020  
 

1.900

CY  

1,110.00000 2,109.001.900

0.00

0310 *CONCRETE CLASS D (BOX CULVERT) 289.280

0.000

601-03030  
 

289.280

CY  

445.00000 128,729.60289.280

0.00
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PCN: 13086-BID    ESTIMATE RUN 02/24/2004

PROJECT: NH 0501-043                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *CONCRETE CLASS D (WALL) 72.900

0.000

601-03050  
 

72.900

CY  

426.00000 31,055.4072.900

0.00

0320 *STRUCTURAL CONCRETE COATING 159.000

0.000

601-40300  
 

159.000

SY  

12.50000 1,987.50159.000

0.00

0325 *REINFORCING STEEL 41,841.000

0.000

602-00000  
 

41,841.000

LB  

0.70000 29,288.7041,841.000

0.00

0330 *REINFORCING STEEL (EPOXY COATED) 3,513.000

0.000

602-00020  
 

3,513.000

LB  

0.75000 2,634.753,513.000

0.00

0335 *12 INCH REINFORCED CONCRETE PIPE 18.000

0.000

603-01120  
 

18.000

LF  

39.00000 702.0018.000

0.00

0340 *18 INCH REINFORCED CONCRETE PIPE 2,518.200

0.000

603-01180  
 

2,518.200

LF  

45.00000 113,319.002,518.200

0.00

0345 *24 INCH REINFORCED CONCRETE PIPE 3,666.500

0.000

603-01240  
 

3,666.500

LF  

61.00000 223,656.503,666.500

0.00

0350 *30 INCH REINFORCED CONCRETE PIPE 45.000

0.000

603-01300  
 

45.000

LF  

64.00000 2,880.0045.000

0.00

0355 *36 INCH REINFORCED CONCRETE PIPE 276.000

0.000

603-01360  
 

276.000

LF  

80.00000 22,080.00276.000

0.00

0360 *18 INCH REINFORCED CONCRETE END SECTION 15.000

0.000

603-05018  
 

15.000

EACH

580.00000 8,700.0015.000

0.00

0365 *24 INCH REINFORCED CONCRETE END SECTION 30.000

0.000

603-05024  
 

30.000

EACH

605.00000 18,150.0030.000

0.00
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PCN: 13086-BID    ESTIMATE RUN 02/24/2004

PROJECT: NH 0501-043                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *30 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05030  
 

1.000

EACH

1,100.00000 1,100.001.000

0.00

0375 *36 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05036  
 

2.000

EACH

1,210.00000 2,420.002.000

0.00

0380 *18 INCH PIPE SAFETY END TREATMENT 37.000

0.000

603-33018  
 

37.000

EACH

600.00000 22,200.0037.000

0.00

0385 *24 INCH PIPE SAFETY END TREATMENT 10.000

0.000

603-33024  
 

10.000

EACH

800.00000 8,000.0010.000

0.00

0390 *36 INCH PIPE SAFETY END TREATMENT 2.000

0.000

603-33036  
 

2.000

EACH

1,900.00000 3,800.002.000

0.00

0395 *8 INCH PLASTIC PIPE 1,043.000

0.000

603-50008  
 

1,043.000

LF  

18.50000 19,295.501,043.000

0.00

0400 *12 INCH PLASTIC PIPE 1,814.500

0.000

603-50012  
 

1,814.500

LF  

19.30000 35,019.851,814.500

0.00

0405 *15 INCH PLASTIC PIPE 405.000

0.000

603-50015  
 

405.000

LF  

21.60000 8,748.00405.000

0.00

0410 *INLET TYPE C (5 FOOT) 2.000

0.000

604-00305  
 

2.000

EACH

2,412.00000 4,824.002.000

0.00

0415 *INLET TYPE C (10 FOOT) 1.000

0.000

604-00310  
 

1.000

EACH

3,182.00000 3,182.001.000

0.00

0420 *INLET TYPE R  L 5 (5 FOOT) 3.000

0.000

604-19105  
 

3.000

EACH

2,412.00000 7,236.003.000

0.00
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PCN: 13086-BID    ESTIMATE RUN 02/24/2004

PROJECT: NH 0501-043                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *INLET TYPE R  L 5 (10 FOOT) 1.000

0.000

604-19110  
 

1.000

EACH

3,182.00000 3,182.001.000

0.00

0430 *INLET TYPE R  L 10 (5 FOOT) 11.000

-1.000

604-19205  
 

10.000

EACH

3,834.00000 38,340.0010.000

-3,834.00

0435 *INLET TYPE R  L 15 (10 FOOT) 1.000

0.000

604-19310  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0440 *MANHOLE SLAB BASE (5 FOOT) 5.000

0.000

604-30005  
 

5.000

EACH

5,600.00000 28,000.005.000

0.00

0445 *MANHOLE SLAB BASE (10 FOOT) 1.000

0.000

604-30010  
 

1.000

EACH

11,700.00000 11,700.001.000

0.00

0450 *GRATING AND FRAME 2.000

0.000

604-50062  
 

2.000

EACH

2,340.00000 4,680.002.000

0.00

0455 *GEOCOMPOSITE DRAIN WITHOUT PIPE 22.200

0.000

605-83001  
 

22.200

SY  

40.50000 899.1022.200

0.00

0460 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,803.000

0.000

606-00301  
 

2,803.000

LF  

11.00000 30,833.002,803.000

0.00

0465 *END ANCHORAGE TYPE 3D 9.000

0.000

606-01340  
 

9.000

EACH

385.00000 3,465.009.000

0.00

0470 *END ANCHORAGE (SLOTTED RAIL TERMINAL) MCR, PRO JECT 
ORDER # 8

10.000

0.000

606-02001  
 

10.000

EACH

1,275.00000 12,750.0010.000

0.00

0475 *END POST 146.000

4.000

607-00005  
 

150.000

EACH

108.00000 16,200.00150.000

432.00
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PCN: 13086-BID    ESTIMATE RUN

PROJECT: NH 0501-043                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0475 MATERIAL ALLOWANCE WOOD POSTS-5" X 8' 0.000

0.000EACH

21.51000 0.000.000

0.00

0475 MATERIAL ALLOWANCE WOOD POSTS-5" X 8' 0.000

0.000EACH

21.51000 0.000.000

0.00

0480 *CORNER AND LINE BRACE POST 49.000

4.000

607-00010  
 

53.000

EACH

151.00000 8,003.0053.000

604.00

0480 MATERIAL ALLOWANCE WOOD POSTS-5" X 8' 0.000

0.000EACH

35.63000 0.000.000

0.00

0485 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 14,577.000

50.000

607-01100  
 

14,627.000

LF  

1.70000 24,865.9014,627.000

85.00

0485 MATERIAL ALLOWANCE WOOD POSTS-4" X 6'-6" 0.000

0.000LF  

0.21900 0.000.000

0.00

0485 MATERIAL ALLOWANCE WOOD POSTS-4" X 6'-6" 2,522.968

-2,522.968LF  

0.21900 0.000.000

-552.53

0490 *FENCE COMBINATION WIRE WITH METAL POSTS 338.000

0.000

607-11200  
 

338.000

LF  

2.30000 777.40338.000

0.00

0495 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 13,172.000

239.000

607-11300  
 

13,411.000

LF  

2.40000 32,186.4013,411.000

573.60

0495 MATERIAL ALLOWANCE WOOD POSTS-4" X 6'-6" 0.000

0.000LF  

0.21900 0.000.000

0.00

0500 *FENCE WOOD RAILING 118.000

0.000

607-11460  
 

118.000

LF  

17.00000 2,006.00118.000

0.00
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PCN: 13086-BID    ESTIMATE RUN 02/24/2004

PROJECT: NH 0501-043                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 *FENCE BARRIER WITH METAL POSTS 700.000

0.000

607-21300  
 

700.000

LF  

6.00000 4,200.00700.000

0.00

0510 *END POST (CHAIN LINK) 4.000

16.000

607-52905  
 

20.000

EACH

120.00000 2,400.0020.000

1,920.00

0515 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

3.000

607-52910  
 

3.000

EACH

204.00000 612.003.000

612.00

0520 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 159.000

0.000

607-53137  
 

159.000

LF  

27.00000 4,293.00159.000

0.00

0525 *FENCE CHAIN LINK (48 INCH) 96.000

0.000

607-53148  
 

96.000

LF  

7.70000 739.2096.000

0.00

0525 MATERIAL ALLOWANCE WIRE, POSTS, & HARDWARE 378.965

-378.965LF  

3.41000 0.000.000

-1,292.27

0530 *FENCE CHAIN LINK (72 INCH) 0.000

1,877.000

607-53172  
 

1,877.000

LF  

8.20000 15,391.401,877.000

15,391.40

0530 MATERIAL ALLOWANCE WIRE, POSTS & HARDWARE 1,596.870

-1,596.870LF  

4.03200 0.000.000

-6,438.58

0535 *FENCE CHAIN LINK (SPECIAL) (72 INCH) DELETED 1 05 # 
ELAM 029

0.000

0.000

607-53173  
 

0.000

LF  

9.50000 0.000.000

0.00

0535 MATERIAL ALLOWANCE WIRE, POSTS, & HARDWARE 633.948

-633.948LF  

4.03200 0.000.000

-2,556.08

0540 *16 FOOT GATE DOUBLE (CHAIN LINK) DELETED 105 #  ELAM 
029

0.000

0.000

607-60266  
 

0.000

EACH

1,142.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *16 FOOT GATE TWIN 1.000

1.000

607-60316  
 

2.000

EACH

245.00000 490.002.000

245.00

0550 *24 FOOT GATE TWIN DELETED 105 # ELAM 031 0.000

0.000

607-60324  
 

0.000

EACH

282.00000 0.000.000

0.00

0555 *CONCRETE SIDEWALK 8,669.730

0.000

608-00000  
 

8,669.730

SY  

27.50000 238,417.588,669.730

0.00

0560 *CONCRETE CURB RAMP 170.900

0.000

608-00010  
 

170.900

SY  

49.00000 8,374.10170.900

0.00

0565 *CURB AND GUTTER TYPE 2 (SECTION II-B) 15,722.550

0.000

609-21020  
 

15,722.550

LF  

13.00000 204,393.1515,722.550

0.00

0570 *CURB AND GUTTER TYPE 2 (SECTION II-M) 85.800

0.000

609-21021  
 

85.800

LF  

18.50000 1,587.3085.800

0.00

0575 *GUTTER TYPE 2 (8 FOOT) 264.500

0.000

609-24008  
 

264.500

LF  

42.00000 11,109.00264.500

0.00

0580 *DELINEATOR (TYPE I) 133.000

0.000

612-00001  
 

133.000

EACH

18.50000 2,460.50133.000

0.00

0585 *DELINEATOR (TYPE II) 78.000

0.000

612-00002  
 

78.000

EACH

20.50000 1,599.0078.000

0.00

0590 *DELINEATOR (TYPE III) DELETED 105 # ELAM 029 0.000

0.000

612-00003  
 

0.000

EACH

22.50000 0.000.000

0.00

0595 2 INCH ELECTRICAL CONDUIT DELETED 105 # ELAM 02 9 0.000

0.000

613-00200  
 

0.000

LF  

50.50000 0.000.000

0.00



CONTID: C13086         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 13086-BID    ESTIMATE RUN 02/24/2004

PROJECT: NH 0501-043                   ESTIMATE NO: 0018
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NO.
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11:22:38
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CAT NO0200 ROADWAY 

0600 *SIGN PANEL (CLASS I) 653.300

0.000

614-00011  
 

653.300

SF  

19.50000 12,739.35653.300

0.00

0605 *SIGN PANEL (CLASS II) 352.000

0.000

614-00012  
 

352.000

SF  

23.70000 8,342.40352.000

0.00

0610 *SIGN PANEL (CLASS III) 30.000

0.000

614-00013  
 

30.000

SF  

27.50000 825.0030.000

0.00

0615 *TIMBER SIGN POST 6X6 INCH 51.000

0.000

614-00066  
 

51.000

LF  

8.55000 436.0551.000

0.00

0620 *STEEL SIGN POST (U-2) 54.000

0.000

614-00200  
 

54.000

LF  

12.10000 653.4054.000

0.00

0625 *STEEL SIGN POST (2 INCH ROUND) 1,133.500

0.000

614-01502  
 

1,133.500

LF  

11.10000 12,581.851,133.500

0.00

0630 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 413.500

0.000

614-01552  
 

413.500

LF  

32.20000 13,314.70413.500

0.00

0635 BARRICADE (TYPE 3 F-D) DELETED 105 # ELAM 029 0.000

0.000

614-80314  
 

0.000

EACH

1,510.00000 0.000.000

0.00

0640 *15 INCH SLIDE HEADGATE SPECIAL 3.000

0.000

615-21599  
 

3.000

EACH

192.00000 576.003.000

0.00

0645 *24 INCH SLIDE HEADGATE SPECIAL 1.000

0.000

615-22499  
 

1.000

EACH

215.00000 215.001.000

0.00

0650 *CONSTRUCTION SURVEYING 0.970

0.000

625-00000  
 

1.000

L S 

111,000.00000 107,670.000.970

0.00
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

11:22:38

CUMULATIVE
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CAT NO0200 ROADWAY 

0655 *CONSTRUCTION SURVEYING (HOURLY) 189.000

0.000

625-00001  
 

189.000

HOUR

111.00000 20,979.00189.000

0.00

0660 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

330,000.00000 330,000.001.000

0.00

0665 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

7,000.00000 7,000.001.000

0.00

0670 *PAVEMENT MARKING PAINT 535.250

0.000

627-00001  
 

535.250

GAL 

36.90000 19,750.72535.250

0.00

0675 *EPOXY PAVEMENT MARKING 513.400

0.000

627-00005  
 

513.400

GAL 

40.00000 20,536.00513.400

0.00

0680 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

527.000

0.000

627-30325  
 

527.000

SF  

13.00000 6,851.00527.000

0.00

0685 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,303.600

0.000

627-30330  
 

1,303.600

SF  

13.00000 16,946.801,303.600

0.00

0690 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

12.000

EACH

252.00000 0.000.000

0.00

0695 *FLAGGING 12,644.500

0.000

630-00000  
 

12,644.500

HOUR

23.50000 297,145.7512,644.500

0.00

0700 *PILOT CAR OPERATION DELETED 105 # ELAM 029 0.000

0.000

630-00001  
 

0.000

HOUR

35.50000 0.000.000

0.00

0705 *TRAFFIC CONTROL INSPECTION 154.000

13.000

630-00007  
 

167.000

DAY 

101.00000 16,867.00167.000

1,313.00
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NO.
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

11:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 *TRAFFIC CONTROL MANAGEMENT 318.000

13.000

630-00012  
 

331.000

DAY 

402.00000 133,062.00331.000

5,226.00

0715 *FLASHING BEACON (PORTABLE) 0.900

0.000

630-80001  
 

1.000

EACH

402.00000 361.800.900

0.00

0720 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 27.000

0.000

630-80336  
 

30.000

EACH

50.50000 1,363.5027.000

0.00

0725 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 72.000

0.000

630-80341  
 

80.000

EACH

65.50000 4,716.0072.000

0.00

0730 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 180.000

0.000

630-80342  
 

200.000

EACH

75.50000 13,590.00180.000

0.00

0735 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.500

0.000

630-80343  
 

5.000

EACH

75.50000 339.754.500

0.00

0740 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 157.140

0.000

630-80344  
 

174.600

SF  

40.50000 6,364.17157.140

0.00

0745 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

0.900

0.000

630-80357  
 

1.000

EACH

755.00000 679.500.900

0.00

0750 *PORTABLE MESSAGE SIGN PANEL 478.000

0.000

630-80359  
 

476.000

DAY 

80.50000 38,479.00478.000

0.00

0755 *DRUM CHANNELIZING DEVICE 972.900

0.000

630-80360  
 

1,081.000

EACH

35.50000 34,537.95972.900

0.00

0760 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 66.600

0.000

630-80363  
 

74.000

EACH

40.50000 2,697.3066.600

0.00
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NO.
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0765 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 45.000

0.000

630-80364  
 

50.000

EACH

45.50000 2,047.5045.000

0.00

0770 *TRAFFIC CONE 180.000

0.000

630-80380  
 

200.000

EACH

10.50000 1,890.00180.000

0.00

0775 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0780 F/A PARTNERING DELETED 105 # ELAM 029 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0785 F/A ON-THE-JOB TRAINEE DELETED 105 # ELAM 029 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0790 F/A OJT PILOT DELETED BY 105 #029 RECINDED BY E MT 
AUTHORITY

0.000

0.000

700-70022  
 

18,372.000

F A 

1.00000 0.000.000

0.00

0795 F/A QUALITY INCENTIVE PAYMENT 105,341.930

-5.640

700-70025  
 

103,721.980

F A 

1.00000 105,336.29105,336.290

-5.64

0800 F/A ESB PROGRAM DELETED 105 # ELAM 029 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0805 F/A FUEL COST ADJUSTMENT 2,716.000

0.000

700-70034  
 

2,716.000

F A 

1.00000 2,716.002,716.000

0.00

0810 F/A MISCELLANEOUS IRRIGATION RELOCATES/  DELETE D 105# 
ELAM 031

0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0835 BACKHOE MCR, PROJECT ORDER 3 44.500

0.000

203-01510  
 

44.500

HOUR

120.00000 5,340.0044.500

0.00
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:38

CUMULATIVE
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CAT NO0200 ROADWAY 

0840 TRUCK (DUMP) MCR, PROJECT ORDER 3 19.250

0.000

203-01582  
 

19.250

HOUR

75.00000 1,443.7519.250

0.00

0845 FRONT END LOADER (RUBBER) MCR, PROJECT ORDER 3 26.250

0.000

203-01590  
 

26.250

HOUR

95.00000 2,493.7526.250

0.00

0850 COMBINATION LOADER MCR, PROJECT ORDER 3 37.000

0.000

203-01594  
 

37.000

HOUR

110.00000 4,070.0037.000

0.00

0855 LABORER MCR, PROJECT ORDER 3 19.000

0.000

203-02330  
 

19.000

HOUR

35.00000 665.0019.000

0.00

0860 ADDED ITEM (HOUR)/ FOREMAN/ MCR, PROJECT ORDER # 3 37.000

0.000

900-00010  
 

37.000

HOUR

45.00000 1,665.0037.000

0.00

0865 STR BKFL (FLOW-FILL) MCR, PROJECT ORDER 4 6.500

0.000

206-00065  
 

6.500

CY  

60.00000 390.006.500

0.00

0870 48 IN RCP MCR, PROJECT ORDER 4 135.000

0.000

603-01480  
 

135.000

LF  

105.00000 14,175.00135.000

0.00

0875 INLET TY D (10 FT) MCR, PROJECT ORDER 4 1.000

0.000

604-00510  
 

1.000

EACH

4,700.00000 4,700.001.000

0.00

0880 MODIFY MANHOLE MCR, PROJECT ORDER 5 16.000

-2.000

210-04015  
 

14.000

EACH

1,100.00000 15,400.0014.000

-2,200.00

0885 ADDED ITEM (EACH)/ EPOXY PAINT MOBILIZATION/ MCR, 
PROJECT ORDER 6

1.000

0.000

900-00007  
 

1.000

EACH

1,300.00000 1,300.001.000

0.00

0890 ADDED ITEM (EACH)/ RELOCATE FIRE HYDRANT/ MCR, PROJ ECT
ORDER 6

1.000

0.000

900-00007  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00



CONTID: C13086         COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 13086-BID    ESTIMATE RUN 02/24/2004

PROJECT: NH 0501-043                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.
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AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0895 ADDED ITEM (EACH)/ MODIFY DIVERSION BOXES/ MCR, 
PROJECT ORDER 7

1.000

0.000

900-00007  
 

1.000

EACH

2,800.00000 2,800.001.000

0.00

0900 REM CONC PAVEMENT MCR, PROJECT ORDER 8 380.350

0.000

202-00210  
 

380.350

SY  

8.75000 3,328.06380.350

0.00

0905 TRANSITION TY 3G MCR, PROJECT ORDER 8 1.000

0.000

606-01370  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0910 *REMOVAL OF ASPHALT MAT (PLANING) CMO # 9 66,028.340

0.000

202-00240  
 

66,028.340

SY  

2.00000 132,056.6866,028.340

0.00

0915 ASPH CEM (PG 64-22) CMO # 9 1,292.750

0.000

411-03354  
 

1,295.464

TON 

184.00000 237,866.001,292.750

0.00

0920 *ADDED ITEM (LUMP SUM)/ 1550 RD INTERSECTION RE PAIR/ 
MCR, PROJECT ORDER 10

1.000

0.000

900-00014  
 

1.000

L S 

3,500.00000 3,500.001.000

0.00

0925 FENCE (SPEC) MCR, PROJECT ORDER # 11 0.000

366.000

607-11530  
 

366.000

LF  

52.00000 19,032.00366.000

19,032.00

0930 ADDED ITEM (DOLLAR)/ PENALTY FOR OVERWEIGHT LOADS -  AC
 CO 12

0.000

0.000

900-00006  
 

-160.000

DOL 

1.00000 0.000.000

0.00

0935 ADDED ITEM (DOLLAR)/ CO 13  PRICE REDUCTION HYDRATE D 
LIME GRADATION

0.000

0.000

900-00006  
 

-19,400.000

DOL 

1.00000 0.000.000

0.00

CAT 8,303,979.8726,938.018,294,116.48CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0820 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

22,800.00000 22,800.001.000

0.00



CONTID: C13086         COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 13086-BID    ESTIMATE RUN 02/24/2004

PROJECT: NH 0501-043                   ESTIMATE NO: 0018

REF
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NO.
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0825 FIELD LABORATORY (CLASS 2) 0.950

0.000

620-00012  
 

0.950

EACH

25,100.00000 23,845.000.950

0.00

0830 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

CAT 49,645.000.0049,645.00CURRENT AMT0400 $ $ $

$ 8,353,624.8726,938.01$8,343,761.48$CURRENT AMTPROJECT TOTAL


